CHANGE ORDER NO. 1 DATE: 3/8/01

CONTRACT # 01-069 PROJECT DESCRIPTION: Water/Wastewater Tap Installation
P.O# PROJECT #
OWNER: CONTRACTOR:
City of College Station Elliott Construction, Inc. Ph: 979-690-7071
P.O. Box 9960 P. 0. Box 510

College Station, Texas 77842 Wellbom, TX 77881 Fax: 979-690-7152

PURPOSE OF THIS CHANGE ORDER:
ltem 1. Delete/Modify Construction Items from \Water/Wastewater tap project.

s
1 Delete/Modify Construction ltems | -$151550 | One | One | -$151,550

THE NET AFFECT OF THIS CHANGE ORDER IS A __53%Decrease See gttachment for itemization)

ORIGINAL CONTRACT AMOUNT $ , 322550.00

Change Order No. 1 ($ 151,550.00) -53 % of Original Contract Amount
Change Order No. 2 $ % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $ 171 ,000.00

ORIGINAL CONTRACT TIME 365 Days

Change Order No. 1 Time Extension or Reduction 0 Days

Change Order No. 2 Time Extension or Reduction Days

Change Order No. 3 Time Extension or Reduction Days

REVISED CONTRACT TIME 365 Days

ORIGINAL  SUBSTANTIAL COMPLETION  DATE Not Applicable
REVISED SUBSTANTIAL COMPLETION DATE Not Applicable
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